
MCC Evaluation Catalog

Moldova - Road Rehabilitation
Report generated on: July 6, 2020

Visit our data catalog at: https://data.mcc.gov/evaluations/index.php

1

https://data.mcc.gov/evaluations/index.php


Moldova - Road Rehabilitation

Overview

Identification

COUNTRY
Moldova

EVALUATION TITLE
Road Rehabilitation

EVALUATION TYPE
Independent Performance Evaluation 

ID NUMBER
DDI-MCC-MDA-IDG-ROAD-2020-v01

Version

VERSION DESCRIPTION
Not applicable to this evaluation; no quantitative data to be shared

Overview

ABSTRACT
The evaluation, designed to understand the impact of the Road Rehabilitation Project (RRP) on Moldova’s economic growth,
is mainly three fold: 1) a review of the activity implementation (Evaluation Area 0) to identify any deviations from the
original design, 2) an economic analysis (Evaluation Area 1) to understand the costs and benefits of the MCC-funded road,
and 3) performance evaluations of road maintenance, road usage patterns, and transport market structure to complement
and enhance knowledge gained through the economic analysis (Evaluation Areas 2, 3, and 4).

Individual evaluation areas are interwoven. Evaluation Area 0 is intended to examine whether the RRP was implemented
accordingly to plan. Evaluation Area 1 is designed to use an economic analysis model (HDM-4) to estimate the reduction in
transportation costs and maintenance costs and compare these benefits against the total cost of the RRP investment to
determine the cost-effectiveness of the investment. It also includes analysis of road conditions, as improved road quality
lowers costs. Evaluation Areas 3 and 4 are intended to understand the theory of change beyond the objective of reduced
transportation costs, on the way to "poverty reduction through economic growth." Evaluation Area 2 is intended to provide
qualitative information on the maintenance regime to shape the understanding of its effect on the evaluation based ERR of
the MCC-funded road infrastructure projects. The five evaluation areas, collectively, inform MCC on its future project design,
monitoring, and implementation of roads project and/or other large infrastructure projects.

EVALUATION METHODOLOGY
Independent Ex-Post ERR and HDM-4

Coverage

GEOGRAPHIC COVERAGE
-MCC-funded M2 road in Moldova

-MCC-funded construction works on the R14 road, the access road to the Soroca fire station, and the L110 road in Moldova

Producers and Sponsors

PRIMARY INVESTIGATOR(S)

Name Affiliation

International Development Group Advisory Services, LLC 
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FUNDING

Name Abbreviation Role

Millennium Challenge Corporation MCC

Metadata Production

METADATA PRODUCED BY

Name Abbreviation Affiliation Role

Millennium Challenge Corporation MCC Review of Metadata

International Development Group Advisory Services, LLC IDG Independent Evaluator

DATE OF METADATA PRODUCTION
2020-06-30

DDI DOCUMENT VERSION
Version 1 (Original 2020-06-30): This is the original version, submitted to the MCC Evaluation Management Committee.

DDI DOCUMENT ID
DDI-MCC-MDA-IDG-ROAD-2020-v01

MCC Compact and Program

COMPACT OR THRESHOLD
Moldova Compact

PROGRAM
The Millennium Challenge Corporation (MCC) and the Government of Moldova (GOM) signed a five-year, US$262 million
Compact on January 22, 2010, which entered into force on September 1, 2010. The Compact goal was to “reduce poverty
through economic growth in Moldova.” The Compact is composed of two projects: 1) Transition to High Value Agriculture
Project (THVAP), and 2) Road Rehabilitation Project (RRP). Per the Compact, the RRP consisted of rehabilitating and
upgrading a 93km portion of the national M2 Road, as well as replacing and upgrading associated structures within this
segment of the M2, such as bridges, drainage systems and culverts. The RRP overachieved its physical target of 93 km,
having rehabilitated more than 96 km of road by project's end including 93km along the M2-R7 as well as construction works
on the R14 road, the access road to the Soroca fire station, and the L110 road. This is a performance evaluation of the RRP.

MCC SECTOR
Transport (Trans)
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Sampling

No content available
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Questionnaires

No content available
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Data Collection

Data Collection Dates
Start End Cycle
2021-04-01 2021-05-31 N/A
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Data Processing

No content available
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Data Appraisal

No content available
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